




MOON-1 - Update to bootstrap

Created: 2019-01-02 Updated: 2020-05-27

Project:	Moon	Type:	Story
Status:	Done	Priority:	Medium

Description

Update the solution to **bootstrap** v3.3.7 with the login screen as below



Assignee:	Johan Brodin	Reporter:	Johan Brodin
Resolution:	Done	Votes:	0
Labels:			
Component/s:			
Affects Versions/s:			
Fix Version/s:	Version One		

Custom Fields

myText:	Critical
myDatePicker:	2019-03-29
myURL:	http://bojaconsulting.com/
myTextFieldMulti:	First Line Second Line





Time

Original Estimate:	
Remaining Estimate:	0m
Time Spent:	48h 0m

Software






Story Points:	10	Sprint Name:	Sprint One
----------------------	----	---------------------	------------

Sprint Start Date:	2019-09-01	Sprint End Date:	2019-09-15
Sprint Goal:	Solution MVP	Epic Link:	MOON-16

Issue Links			
blocks		MOON-5 Capacha	Medium Done
blocks		MOON-10 Testing	Medium Done
is blocked by		MOON-2 Adding 2 factor authentication	Medium To Do
is blocked by		MOON-6 Field validation	Medium Done

Subtasks

Issue: MOON-7 - System Design	Priority: Medium
Created: 2019-03-12T21:45:04.289+0100	Resolution: Done

Attachments				
				
easychair.docx	login.jpeg	login.png	sample.xls	two factor authentication.jpg

Work Log	User	Time Spent
2019-01-16 Unknown field: comment	Johan Brodin	1w 1dh

Comments

Johan Brodin	Created: 06/Jun/19 11:04 PM	Updated: 06/Jun/19 11:04 PM
Please review design		



MOON-7 - System Design

Created: 2019-03-12 Updated: 2019-10-17

Project:	Moon	Type:	Sub-task
Status:	Done	Priority:	Medium

Description

Assignee:		Reporter:	Johan Brodin
Resolution:	Done	Votes:	0
Labels:			
Component/s:			
Affects Versions/s:			
Fix Version/s:			

Custom Fields

Time

Original Estimate:
Remaining Estimate:
Time Spent:

Software

Story Points:		Sprint Name:	Sprint One
Sprint Start Date:	2019-09-01	Sprint End Date:	2019-09-15
Sprint Goal:	Solution MVP	Epic Link:	

Issue Links

Subtasks

Attachements

Work Log	User	Time Spent

Comments